Accomplishments and Status

Modified the program requirements and prepared cover
|etter for signature

 Distributed requirements to seven program modules
» Developed schedule for design and coding of modules

« Completed 90% of coding for 2 Kilo and Configuration
modules

 Initiated coding of Visit Management and Reports
modules

o Completed initial draft of Assessment Process
Documentation for ERP



